

Registered study phase status

manifest 157a5261a584

INCOMPLETE	Contracts, resource controls, and GPU pilot The 14B candidate was rejected and fallback acceptance has not completed.
INCOMPLETE	Synthetic benchmark The mandatory independent condition-blind review has not been supplied or adjudicated.
INCOMPLETE	Conditions and primary comparisons Development and held-out GPU condition outputs are not complete.
INCOMPLETE	Metrics, statistics, and ablations No registered held-out condition table exists to analyze.
INCOMPLETE	Visualization and feedback GPU-backed scripted feedback and researcher traces have not executed.
INCOMPLETE	First-novel case study No lawful local novel path has been supplied and no case-study output exists.
INCOMPLETE	Results and conference artifacts The reporting substrate exists, but final immutable result inputs do not.