

Registered study phase status

manifest ab5408139af3

INCOMPLETE

Contracts, resource controls, and GPU pilot

The 14B candidate was rejected and fallback acceptance has not completed.

INCOMPLETE

Synthetic benchmark

The mandatory independent condition-blind review has not been supplied or adjudicated.

INCOMPLETE

Conditions and primary comparisons

Development and held-out GPU condition outputs are not complete.

INCOMPLETE

Metrics, statistics, and ablations

No registered held-out condition table exists to analyze.

INCOMPLETE

Visualization and feedback

GPU-backed scripted feedback and researcher traces have not executed.

INCOMPLETE

First-novel case study

No lawful local novel path has been supplied and no case-study output exists.

INCOMPLETE

Results and conference artifacts

The reporting substrate exists, but final immutable result inputs do not.