

# Registered study phase status

manifest 16a65d4bb31b

INCOMPLETE

## Contracts, resource controls, and GPU pilot

The 14B candidate was rejected and fallback acceptance has not completed.

INCOMPLETE

## Synthetic benchmark

The mandatory independent condition-blind review has not been supplied or adjudicated.

INCOMPLETE

## Conditions and primary comparisons

Development and held-out GPU condition outputs are not complete.

INCOMPLETE

## Metrics, statistics, and ablations

No registered held-out condition table exists to analyze.

INCOMPLETE

## Visualization and feedback

GPU-backed scripted feedback and researcher traces have not executed.

INCOMPLETE

## First-novel case study

No lawful local novel path has been supplied and no case-study output exists.

INCOMPLETE

## Results and conference artifacts

The reporting substrate exists, but final immutable result inputs do not.